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FISCAL YEAR-TO-DATE REMAINING SCHEDULED
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MILESTONE TYPE Eefrl On Scﬁedule Lgte Overdue Earl On Late FY 1999
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Enforceable Agreement 4 (0] (0] (0] 1 Q Q 5}
DOE-HQ 2 0] 0 2 [0] Q 2 6
EQ 1 0] 0 2 0] 6 1 10
RL 2 0 2 7 0 17 1 29
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4 N
Total Project
Completed Early
41%
Completed Late
9%
Overdue
50%
\_ J
4 N )
DOE-HQ EO
Completed
Early
33%
Overdue Cog:rlle;ed
S0% 50% Overdue
67%
\_ AN J
4 )
RL Completed
Early
18%
Completed
Late
Overdue 18%
64%
\_ J




